FORM DPW-ClA 2005

STATE OF HAWAI
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

JANUARY - MARCH 2015

Date: April 20, 2015

62991 f—1

Contract No.

DAGS Job No. 64-36-6540

EFOR INSPECTION BRANCH USE

DUE MONTHLY: { J—PROJECT SCHEDULE

{ /A DALY REPORTS ("’T PAYROLL AFFIDAVI
IMONTHLY ESTIMATE CHECKLIST | TRACT NUMBER

[ /1 PROJECT NAME AND LOCATION [ #F ALL SIGNATURES

[ /4 SUBMITTAL REGISTER [ w}-COMMENCEMENT REQUIREMENTS

[ ]1AS NEED - WASTE REDUCTICN PROGRESS REPORT

FOR THE MONTH OF
CONTRACTOR:  Shioi Constructlon, Inc.
ADDRESS: 4023 Halau Street
City, State ZIP: L.ihue, Hawaii 96766
PROJECT TITLE: KOLOA PUBLIC & SCHOOL LIBRARY REPLACE CARPET AND ROOFING
CONTRACT
Basic Contract Amount $485,000
CHANGE ORDERS
Total $9,150
Adjusted Contract Amount $494,150

WORK ACCOMPLISHED Basic Contract
Completed to Date 91.78% $445,131
Retained REDUCED | ] $22,253
Amount Subject to Payment $422,878
Payments to Date $239,238
Payments Now Due $183,640
ngn‘:{erzt No.l i Fd":IcALtE L 3R
emarks: For projacts aiready Acceptad ancfor
Compleled, delole Slatemant Of Contract Time and FOR OFFICE USE ONLY

add.,
[ ]Project Acceptance Date
[ ]1Project Completion Date

1. Compuled and Checked by ; ;

Projec! Inspecter or Engineer

3. Recommeanded:

%{A Seethe A

_ Change Order Total

roof $9,150 $454,081
&

$457 §22,710

$8,693 $431,571

$8,693 $247,931

$0 $183,640

2, | cerify that the above hill Is corract, just, that payment has not been received, and af
payroll affidavits have been submitted, are current, or proper deductive exclusions have
been made to this request; and least 80% of our workforce resides in Hawail. | 1As a
praferred contractor, | have submitted afll apprenticeship approval forms.

SHIOI CONSTRUCTION, INC.

Nama of Contractor

4. Recommended: Area Enginesi/Architect Cafe:
: A / 4]
‘-{/;3/}{ E i T Ul
W«”:j,’ Hk g P Apr-20-2015
&, Approved: Branch Chief or District Englneer Data: . 8y srgfalure I ;Til!a JACQUELYN K. CONTRADES, PROJECT MANAGER Date
f" H b i

N

candios Pl changn ondes havs een Bsued snd i aodk e

PR3 0205

Slata Public Works Adminlstralor

Date:




DPW-CIA 7/06

_BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: JANUARY - MARCH 2015

CONTRACTOR: Shioi Construction, Inc. Contract No.: 62091
KOLOA PUBLIC & SCHOOL LIBRARY REPLACE
PROJECT TITLE: CARPET AND ROOFING DAGS Job No.: 64-36-6540
[m]
% CONTBACT
g LICENSE BASIC CONTRACT| COMPL. %] RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO, AMOUNT| TODATE| CMPL % BETAINED
Shioi Construction, Inc. General Coniractor ABC-12379 $144,670 $144,679] 100.00% 5% $7.233|A
SuB-
CONTRACT
LICENSE BASIC SUB-CONTRACT] COMPL. %| RETN AMOUNT
SUBCONTRACTCR TRADE NO. AMOUNT| IO DATEl CIVIPI:] 1:3 BETAINED
Demo BC8 Demolition BC-22075 $5,920 $5,920] 100.00% 5% $206
Diamond Plumbing Plumbing C-21431 $20,000 $20,000] 100.00% 5% $1,600
Inline Flooring Carpet Tils C-32291 $29,999 $29,999] 100.00% 5% $1,499
R. Electric {Electrical ABC-19142 $9,214 $9,214] 100.00% 5% $460
R & M Painting Painting C-26643 $6,300 $5,040] 80.00% 5% $252
Tory's Roofing Roofing BC-8576 $239,588] $215,628] 90.00% 5% $10,781
XCEL Sheetmetal Flashing & Sheetmetat C-17672 $29,300 $14,650] 50.00% 5% $732
#DIV/O! 5% $0
#DIV/G! 5% $0
#DIV/0I 5% $0
#¥DIV/ol 5% $0
#DIV/G! 5% $0
#DIV/Q! 5% $0
#DIV/Q! 5% 30
#DIV/0! 5% $0
#DW/0I 5% $0
#DIV/Q! 5% $0
#DIV/Q! 5% $0
Total Retained from Subs $340,321 $300,452 $15,020

| [BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $22,253]

| certify that the above retentions are correct for this reguest,

Checked/Verified by:

SHIOI CONSTRUCTION, INC.
Name of Contracior

e

o - . (’é } Initial - Projest | b Engi
Dy - : 5 M 5o nitial - Project Inspector or Engineer
! @w%@ K Uil 4/20/2015
By Signahfre: ,faczﬁelyn K(gbntrades, Project Manager Date
L g
NOTE:

Columnar totals shall be equal in dollar value to that on
the Monthly Estimale Shest




DPW-CIA 7/08

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII

Department of Accounting and General Services

Division of Public Works

For the Month of: JANUARY - MARCH 2015

CONTRACTOR: Shioi Construction, Inc. Contract No.: 62991

PROJECT TITLE: KOLOA PUBLIC & SCHOOL LIBRARY REPLACE CARF DAGS Job No.: 64-36-6540
a CHANGE]
'c'lo'] ORBER
Q LIGENSE CHANGE ORDER| COMPL. V_:l RETN AMOUNT
O {PRIME CONTRACTOR |TRADE NO. AMOUNT] TODATE{ CMPL % RETAINED
Shici Construction, Inc. General Contractor ABC-23456 $2,263 $2,263] 100.00% 5% $113
CHANGE
ORDER SUB
LICENSE CHANGE ORDER SUB] COMPL. %| BRETN AMOUNT
SUBCONTRACTOR TRADE NGO, AMOUNT| TODATE| CMPL| % RETAINED
Demo 808 Demolition BC-22075 $0 $0] #DIV/O! 5% $0
Diamond Plurnbing Plumbing C-21431 $0 $0] #DIV/ot 5% $0
Inline Flooring Carpet Tile C-32291 $6,887 $6,887| 100.00% 5% $344
R. Electric Electrical ABC-19142 $0 $0] #DIVAI 5% §0
1 & M Painting Painting C-26643 $0 $0| #DIVIO! 5% 30
Tory's Roofing Roofing BC-8576 $0 $0| #Divio! 5% $0
XCEL Shestmetal Flashing & Sheetmetal  |C-17672 $0 $0| #Dwv/0l 5% $0
#DIV/O 0% $0
#DEV/OL 10% $0
#DIV/O! 10% $0
#DIV/0l 10% $0
#DIV/Ol 10% $0
#DIV/Ol 10% $0
#DIV/o! 10% 0
#DIV/OL 10% $0
#DIVIOL 10% $0
#DIVIO! 10% $0
#DIV/G! 10% $0
Total Retainad from Subs 46,887 $6,887 $344

A

ICHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

$457|

| certify that the above retentions are correct for this request.

SHIO CONSTRUCTION, INC.

Name of Contractor

4/20/2015

2 ’ : v ey
i “ el K Gwms&
By Signature ( ’ T /} i

NOTE: ,

Columnar tétals shall bé equal in dollar value to that on
the Monthly Estimate Shest

Date

Checked/Verified by:

PR

Initial - Project Inspsctor or Enginaer




STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PROJECT TITLE: KOLOA PUBLIC AND SCHOOL LIBRARY - REPLACE CARPET AND
ROOFING

PAYMENT NO.: 3

BILLING MONTH: March-15 DAGS JOB NO.: 6 4-35-6540 CONTRACT NO.: 62991
CONTRACTOR: SHIOI, CONSTRUCTION INC.

VENDOR CODE: 24555081

Original Contract Payment Suffix: 1

Suffix Fund Symbol Amount Earned Retainage Amount Due
01 B12-417M $193,305.00 $9,665.00 $183,640.00
Totals: $193,305.00 $9,665.00 ’ r $183,640.00
Change Order Payment Suffix; 2
Suffix Fund Symbol Amount Earned Retainage Amount Due
02 B12-417M $0.00 $0.00 $0.00
Totals: \ B
Grand Total: $193,305.00 $9,665.00 $183,640.00

oso/15

Verified By,

DATE

OECEIVE]

APR 30 2015
Voucher No. Sw\/ gﬁ?@ﬁ
DAGS, DIV, OF PUBLIC WORK Verified By ) )
STAFF SEFVICES OFFICE é/ =

{This Section for Administrative Services Office Use Only}

Vendor Code 24555081

Cost Code 3A1

VAT -b 206




